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ESTIMATE RUN 09/08/2003

ESTIMATE SUMMARY 13:23:14

CONTID: C12622         ESTIMATE NO: 0005 PROG 2002

PCN: 12622-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Pueblo Safety Projects-Var Loc PERCENT TIME:

PROJECT NO: SHE 0504-035                  

Pueblo Safety Projects-Var Loc

NAME OF ROAD: SH45

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

LAFARGE NORTH AMERICA INC. PAY PERIOD ENDING 08/25/2003 DATE TIME STARTED 02/21/2003

1800 N TAFT ROAD DATE LET 01/23/2003 DATE WORK BEGAN

 DATE AWARDED 01/27/2003 DATE TIME STOPPED 07/23/2004

 DATE CONTRACT EXECUTED 02/20/2003 DATE ACCEPTED 07/23/2004

FORT COLLINS CO 80521     970 407-3600 DATE NOTICE TO PROCEED 02/21/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,016,360.82 PARTICIPATING $ $ 333,692.12

AWARD PROJECT AMT: 912,353.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,231.72

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.48

WORK DAYS

WORK DAYS

92.88%

72,316.53

333,692.12

333,692.12

331,460.40

$

$

$

$

944,044.29

0.00

944,044.29

0.00

944,044.29

-5,292.62

0.00

938,751.67

0.00

AMOUNT DUE 938,751.67 331,460.40

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 331,460.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

97.5 TIME ALLOW: 99

ORIG TIME ALLOW: 90
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PCN: 12622-BID    ESTIMATE RUN 09/08/2003

PROJECT: SHE 0504-035                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:23:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY WORK 

0005 CLEARING AND GRUBBING 1.300

0.000

201-00001  
 

1.300

ACRE

3,985.90000 5,181.671.300

0.00

0010 REMOVAL OF SIDEWALK 1,056.000

0.000

202-00200  
 

1,056.000

SY  

5.30000 5,596.801,056.000

0.00

0015 REMOVAL OF CURB AND GUTTER 3,553.000

686.000

202-00203  
 

4,239.000

LF  

2.55000 10,809.454,239.000

1,749.30

0020 REMOVAL OF CONCRETE PAVEMENT 76.000

0.000

202-00210  
 

76.000

SY  

28.40000 2,158.4076.000

0.00

0022 REM TREE 8.000

0.000

202-00010  
 

8.000

EACH

75.00000 600.008.000

0.00

0023 *REMOVAL OF PIPE AT WAL-MART ACCESSES 2.000

0.000

202-00033  
 

2.000

EACH

200.00000 400.002.000

0.00

0025 REMOVAL OF ASPHALT MAT 1,107.000

864.000

202-00220  
 

1,971.000

SY  

2.05000 4,040.551,971.000

1,771.20

0030 *REMOVAL OF ASPHALT MAT (PLANING) 9,523.000

10,690.300

202-00240  
 

20,213.300

SY  

1.45000 29,309.2920,213.300

15,500.94

0035 REMOVAL OF GROUND SIGN 2.000

0.000

202-00810  
 

3.000

EACH

95.50000 191.002.000

0.00

0040 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000

0.000

202-00828  
 

1.000

L S 

2,872.50000 2,872.501.000

0.00

0045 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 6,842.000

947.000

203-00010  
 

7,789.000

CY  

6.50000 50,628.507,789.000

6,155.50
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PCN: 12622-BID    ESTIMATE RUN 09/08/2003

PROJECT: SHE 0504-035                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:23:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY WORK 

0050 *POTHOLING 26.000

0.000

203-01597  
 

26.000

HOUR

106.15000 2,759.9026.000

0.00

0055 STRUCTURE EXCAVATION 860.000

-202.600

206-00000  
 

657.400

CY  

10.90000 7,165.66657.400

-2,208.34

0060 STRUCTURE BACKFILL (CLASS 1) 180.000

-41.900

206-00100  
 

138.100

CY  

18.15000 2,506.52138.100

-760.49

0065 EROSION BALES (WEED FREE) 8.000

0.000

208-00011  
 

8.000

EACH

26.60000 212.808.000

0.00

0070 *SILT FENCE 1,511.000

0.000

208-00020  
 

1,511.000

LF  

3.45000 5,212.951,511.000

0.00

0075 STORM DRAIN INLET PROTECTION 0.000

0.000

208-00050  
 

0.000

EACH

629.30000 0.000.000

0.00

0080 *RESET LIGHT STANDARD 1.000

1.000

210-00750  
 

2.000

EACH

2,125.65000 4,251.302.000

2,125.65

0085 *RESET GROUND SIGN 4.000

4.000

210-00810  
 

8.000

EACH

114.90000 919.208.000

459.60

0090 *RESET SIGN PANEL 1.000

1.000

210-00815  
 

2.000

EACH

17.25000 34.502.000

17.25

0095 MODIFY MANHOLE 0.000

0.000

210-04015  
 

6.000

EACH

1,800.95000 0.000.000

0.00

0100 MODIFY INLET 1.000

0.000

210-04020  
 

1.000

EACH

2,010.75000 2,010.751.000

0.00
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PCN: 12622-BID    ESTIMATE RUN 09/08/2003

PROJECT: SHE 0504-035                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:23:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY WORK 

0105 AGGREGATE BASE COURSE (CLASS 6) 1,918.560

249.840

304-06007  
 

2,168.400

CY  

18.85000 40,874.342,168.400

4,709.48

0110 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 139.650

116.160

403-00720  
 

255.810

TON 

112.20000 28,701.88255.810

13,033.15

0115 HOT BITUMINOUS PAVEMENT (GRADING S) (100) 1,612.950

0.000

403-33801  
 

1,612.950

TON 

37.70000 60,808.221,612.950

0.00

0120 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-28) 0.000

2,200.000

403-34851  
 

2,884.960

TON 

39.70000 87,340.002,200.000

87,340.00

0125 EMULSIFIED ASPHALT (SLOW-SETTING) 185.000

593.000

411-10255  
 

778.000

GAL 

2.25000 1,750.50778.000

1,334.25

0130 *CONCRETE PAVEMENT (6 INCH) 80.670

0.000

412-00600  
 

80.670

SY  

40.25000 3,246.9780.670

0.00

0133 *DRILLED CAISSON (24 INCH) SPECIAL SIGNAL POLE BASE 28.000

0.000

503-00024  
 

28.000

LF  

70.00000 1,960.0028.000

0.00

0134 *CONCRETE CLASS D (MISCELLANEOUS) BEAM BETWEEN THE TWO
CAISSIONS (24" DIA)

4.191

0.000

601-03020  
 

6.805

CY  

783.40000 3,283.234.191

0.00

0135 *DRILLED CAISSON (36 INCH) 32.000

0.000

503-00036  
 

32.000

LF  

70.10000 2,243.2032.000

0.00

0140 *DRILLED CAISSON (48 INCH) 20.000

0.000

503-00048  
 

20.000

LF  

99.95000 1,999.0020.000

0.00

0141 *30 INCH REINFORCED CONCRETE PIPE SPECIAL UNIT PRICE 
WAS CALCULATED PER FORCE ACCOUNT TOTAL

0.000

0.000

603-03300  
 

32.000

LF  

129.24000 0.000.000

0.00
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PCN: 12622-BID    ESTIMATE RUN 09/08/2003

PROJECT: SHE 0504-035                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:23:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY WORK 

0145 48 INCH REINFORCED CONCRETE PIPE 0.000

0.000

603-01480  
 

0.000

LF  

225.15000 0.000.000

0.00

0146 48 IN RCP 0.000

0.000

603-01480  
 

0.000

LF  

225.15000 0.000.000

0.00

0147 66 IN RCP 0.000

0.000

603-01660  
 

0.000

LF  

312.70000 0.000.000

0.00

0148 INLET TY R L10 (10 FT) 0.000

0.000

604-19210  
 

0.000

EACH

3,665.00000 0.000.000

0.00

0149 MH BOX BASE (10 FT) 0.000

0.000

604-31010  
 

0.000

EACH

6,766.00000 0.000.000

0.00

0150 66 INCH REINFORCED CONCRETE PIPE 0.000

0.000

603-01660  
 

0.000

LF  

312.70000 0.000.000

0.00

0155 *18 INCH STEEL END SECTION 1.000

0.000

603-30018  
 

1.000

EACH

574.50000 574.501.000

0.00

0160 *18 INCH PLASTIC PIPE 1,197.320

0.000

603-50018  
 

1,197.320

LF  

38.90000 46,575.751,197.320

0.00

0165 INLET TYPE R  L 10 (10 FOOT) 0.000

0.000

604-19210  
 

0.000

EACH

3,665.00000 0.000.000

0.00

0166 *MANHOLE SLAB BASE (5 FOOT) 5.000

0.000

604-30005  
 

5.000

EACH

1,230.50000 6,152.505.000

0.00

0167 *INLET TYPE 13 (TRIPLE) (5 FOOT) 1.000

0.000

604-13605  
 

1.000

EACH

2,124.10000 2,124.101.000

0.00
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PCN: 12622-BID    ESTIMATE RUN 09/08/2003

PROJECT: SHE 0504-035                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:23:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY WORK 

0168 *INLET TYPE R  L 15 (10 FOOT) REPLACE 20' LOG I NLET 1.000

0.000

604-19310  
 

1.000

EACH

3,245.00000 3,245.001.000

0.00

0169 *ADJUST MANHOLE (SPECIAL) MH-90 1.000

0.000

210-04011  
 

1.000

EACH

4,424.20000 4,424.201.000

0.00

0170 MANHOLE SLAB BASE (10 FOOT) 0.000

0.000

604-30010  
 

0.000

EACH

2,858.90000 0.000.000

0.00

0171 *STRUCTURE BACKFILL (FLOW-FILL) 28.600

0.000

206-00065  
 

28.600

CY  

75.00000 2,145.0028.600

0.00

0172 *PLUG CULVERT 2.000

0.000

202-04001  
 

2.000

EACH

227.15000 454.302.000

0.00

0173 *REMOVAL OF INLET MH-60, MH-80 2.000

0.000

202-00019  
 

2.000

EACH

2,730.50000 5,461.002.000

0.00

0175 MANHOLE BOX BASE (10 FOOT) 0.000

0.000

604-31010  
 

0.000

EACH

6,766.00000 0.000.000

0.00

0180 *CONCRETE SIDEWALK 885.000

82.365

608-00000  
 

967.365

SY  

25.15000 24,329.23967.365

2,071.48

0185 *CONCRETE CURB RAMP 72.000

18.000

608-00010  
 

90.000

SY  

62.60000 5,634.0090.000

1,126.80

0190 *CURB AND GUTTER TYPE 2 (SECTION I-B) 279.000

1,194.000

609-21010  
 

1,473.000

LF  

10.85000 15,982.051,473.000

12,954.90

0195 *CURB AND GUTTER TYPE 2 (SECTION II-B) 2,426.000

592.000

609-21020  
 

3,018.000

LF  

9.70000 29,274.603,018.000

5,742.40
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PCN: 12622-BID    ESTIMATE RUN 09/08/2003

PROJECT: SHE 0504-035                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:23:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY WORK 

0200 *GUTTER TYPE 2 (8 FOOT) 99.870

0.000

609-24008  
 

99.870

LF  

37.65000 3,760.1199.870

0.00

0205 MEDIAN COVER MATERIAL (BITUMINOUS) 0.000

0.000

610-00040  
 

0.000

TON 

87.90000 0.000.000

0.00

0206 LANDSCAPE RESTORATION NW, SE AND SW LANDSCAPE 0.000

0.000

212-01200  
 

1.000

L S 

145.36000 0.000.000

0.00

0207 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) SANTA FE  
COLOR PATTERN

0.000

15,270.000

610-00020  
 

15,270.000

SF  

5.50000 83,985.0015,270.000

83,985.00

0208 SOD NE CORNER 0.000

7,616.000

212-00050  
 

7,616.000

SF  

0.51000 3,884.167,616.000

3,884.16

0209 SPRINKLER SYSTEM SW, NE AND NW CORNERS 0.000

1.000

623-09900  
 

1.000

L S 

7,616.50000 7,616.501.000

7,616.50

0210 *3 INCH ELECTRICAL CONDUIT 1,010.000

0.000

613-00300  
 

1,010.000

LF  

15.50000 15,655.001,010.000

0.00

0215 *PULL BOX (SPECIAL) 4.000

0.000

613-07000  
 

4.000

EACH

206.80000 827.204.000

0.00

0220 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 3.000

1.000

613-70400  
 

4.000

EACH

390.65000 1,562.604.000

390.65

0225 *SIGN PANEL (CLASS I) 0.000

119.700

614-00011  
 

119.700

SF  

17.25000 2,064.82119.700

2,064.83

0230 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

0.000

SF  

19.55000 0.000.000

0.00
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PCN: 12622-BID    ESTIMATE RUN 09/08/2003

PROJECT: SHE 0504-035                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:23:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY WORK 

0235 *STEEL SIGN POST (2 INCH ROUND) 0.000

129.000

614-01502  
 

129.000

LF  

33.30000 4,295.70129.000

4,295.70

0236 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH.  80) 0.000

92.500

614-01582  
 

92.500

LF  

42.00000 3,885.0092.500

3,885.00

0240 PEDESTRIAN SIGNAL FACE (16) 0.000

0.000

614-70117  
 

0.000

EACH

563.00000 0.000.000

0.00

0241 PED SIG FACE (16) 0.000

0.000

614-70117  
 

0.000

EACH

563.00000 0.000.000

0.00

0242 *PEDESTRIAN INTERVAL TIMER HANDMAN/COUNTDOWN 8.000

0.000

614-72865  
 

8.000

EACH

595.00000 4,760.008.000

0.00

0245 *TRAFFIC SIGNAL FACE (12-12-12) 15.000

0.000

614-70336  
 

15.000

EACH

844.50000 12,667.5015.000

0.00

0250 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000

0.000

614-70560  
 

2.000

EACH

1,355.80000 2,711.602.000

0.00

0255 *TRAFFIC SIGNAL CONTROLLER CABINET 1.000

0.000

614-72855  
 

1.000

EACH

17,683.10000 17,683.101.000

0.00

0260 *PEDESTRIAN PUSH BUTTON 8.000

0.000

614-72860  
 

8.000

EACH

86.20000 689.608.000

0.00

0265 *INTERSECTION DETECTION SYSTEM (CAMERA)(INSTALL  ONLY) 1.000

3.000

614-72896  
 

4.000

EACH

574.50000 2,298.004.000

1,723.50

0270 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAS T ARM) 1.000

0.000

614-81155  
 

1.000

EACH

22,474.45000 22,474.451.000

0.00
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PCN: 12622-BID    ESTIMATE RUN 09/08/2003

PROJECT: SHE 0504-035                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:23:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY WORK 

0275 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAS T ARM) 2.000

0.000

614-81165  
 

2.000

EACH

22,727.20000 45,454.402.000

0.00

0276 *TRAF SIG PED POLE ALUM PED POLE AT SE CORNER 0.000

0.000

614-84100  
 

1.000

EACH

1,765.00000 0.000.000

0.00

0280 *TELEMETRY (FIELD) 0.000

1.000

614-86105  
 

1.000

EACH

1,034.10000 1,034.101.000

1,034.10

0285 *CONSTRUCTION SURVEYING 0.900

0.100

625-00000  
 

1.000

L S 

11,352.10000 11,352.101.000

1,135.21

0290 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

29,039.10000 29,039.101.000

0.00

0295 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

0.000

GAL 

287.25000 0.000.000

0.00

0300 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000

2,500.000

627-01000  
 

4,931.000

SF  

10.05000 25,125.002,500.000

25,125.00

0305 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

396.000

627-30325  
 

418.000

SF  

16.10000 6,375.60396.000

6,375.60

0310 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

0.000

1,718.000

627-30330  
 

1,718.000

SF  

10.35000 17,781.301,718.000

17,781.30

0315 *FLAGGING 947.500

528.500

630-00000  
 

1,476.000

HOUR

21.85000 32,250.601,476.000

11,547.73

0320 *TRAFFIC CONTROL INSPECTION 45.000

4.000

630-00007  
 

49.000

DAY 

17.25000 845.2549.000

69.00
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PCN: 12622-BID    ESTIMATE RUN 09/08/2003

PROJECT: SHE 0504-035                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:23:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY WORK 

0325 *TRAFFIC CONTROL MANAGEMENT 79.000

17.000

630-00012  
 

96.000

DAY 

350.45000 33,643.2096.000

5,957.65

0330 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000

1.600

630-80341  
 

4.000

EACH

14.10000 50.763.600

22.56

0335 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 14.000

11.200

630-80342  
 

28.000

EACH

12.65000 318.7825.200

141.68

0340 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

2.000

1.600

630-80357  
 

4.000

EACH

459.60000 1,654.563.600

735.36

0345 *DRUM CHANNELIZING DEVICE 50.500

40.400

630-80360  
 

101.000

EACH

13.80000 1,254.4290.900

557.52

0346 *ELECTRICAL SYSTEMS AT SE CORNER ADJACENT TO PA RKING 
LOT AND NE CORNER(TEMPORARY

1.000

0.000

670-00000  
 

1.000

L S 

1,269.75000 1,269.751.000

0.00

0350 *TRAFFIC CONE 50.000

40.000

630-80380  
 

100.000

EACH

1.15000 103.5090.000

46.00

0355 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0360 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

-395.450

F A 

1.00000 0.000.000

0.00

0365 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0370 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 12622-BID    ESTIMATE RUN 09/08/2003

PROJECT: SHE 0504-035                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:23:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY WORK 

0375 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

0.000

F A 

1.00000 0.000.000

0.00

0380 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0400 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 1.000

0.000

614-82010  
 

1.000

EACH

21,424.45000 21,424.451.000

0.00

0405 *CONCRETE FOUNDATION PAD 0.000

1.000

613-40000  
 

1.000

EACH

485.00000 485.001.000

485.00

0410 *LIGHT STANDARD STEEL (40 FOOT) 0.000

1.000

613-32400  
 

1.000

EACH

1,710.00000 1,710.001.000

1,710.00

0415 *WIRING (SPECIAL) 0.000

0.000

613-10010  
 

0.000

L S 

425.00000 0.000.000

0.00

0416 *F/A ELECTRIC SERVICE SWITCH FROM OLD SIGNAL TO  NEW 
SIGNAL (POWER CO. BILL)

0.000

0.000

700-70190  
 

1.000

F A 

1,362.50000 0.000.000

0.00

CAT 937,437.53333,692.121,009,754.07CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0385 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

5,974.80000 5,974.801.000

0.00

0390 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

631.95000 631.951.000

0.00

CAT 6,606.750.006,606.75CURRENT AMT0400 $ $ $

$ 944,044.28333,692.12$1,016,360.82$CURRENT AMTPROJECT TOTAL


